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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 85.1     2,252.1     3,308.7     3,479.7     1,056.6     (171.0)       74,314.8   70,825.3   70,442.6   (3,489.6)    382.6        0.953        1.005        83,241.9   84,736.6   (1,494.7)    
1.1 Technical Equipment 36.1     814.6        2,443.2     2,404.3     1,628.6     38.9          9,972.9     6,291.5     5,654.7     (3,681.4)    636.8        0.631        1.113        17,420.0   16,918.9   501.1        
1.1.1 Imaging and Manipulation 20.1     10.5          234.4        241.9        223.9        (7.5)           889.2        782.6        590.5        (106.6)       192.1        0.880        1.325        3,886.4     3,715.0     171.4        
1.1.2 Nanofabrication 28.2     46.4          511.2        424.0        464.8        87.2          3,891.0     1,734.4     1,677.0     (2,156.5)    57.4          0.446        1.034        6,158.3     6,143.0     15.3          
1.1.3 Theory 67.3     182.4        421.2        477.9        238.8        (56.7)         768.6        517.3        579.4        (251.3)       (62.0)         0.673        0.893        768.6        836.7        (68.1)         
1.1.4 Inorganic Nanostructures 10.1     441.2        82.3          46.8          (358.8)       35.5          632.2        211.0        88.8          (421.2)       122.2        0.334        2.377        2,082.2     1,974.0     108.2        
1.1.5 Biological Nanostructures 72.1     -            238.1        259.5        238.1        (21.4)         1,182.8     852.5        755.6        (330.3)       96.8          0.721        1.128        1,182.8     1,084.6     98.2          
1.1.6 Organic Nanostructures 65.1     -            920.5        825.4        920.5        95.1          1,717.9     1,548.5     1,338.8     (169.4)       209.7        0.901        1.157        2,378.4     2,184.1     194.3        
1.1.7 General Use Equipment 58.8     107.5        8.8             66.7          (98.8)         (57.9)         690.1        443.9        410.7        (246.1)       33.3          0.643        1.081        755.1        729.1        26.0          
1.1.8 Technical Equip Mgmt 96.7     26.6          26.6          62.1          -            (35.5)         201.3        201.3        214.0        -            (12.7)         1.000        0.941        208.2        252.4        (44.2)         
1.2 Conventional Facilities 98.3     1,380.0     717.7        935.0        (662.3)       (217.3)       56,763.0   57,097.0   57,332.3   334.1        (235.3)       1.006        0.996        58,072.5   59,861.2   (1,788.7)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 98.2     1,380.0     717.7        935.0        (662.3)       (217.3)       51,760.2   52,094.2   52,329.6   334.1        (235.3)       1.006        0.996        53,069.7   54,858.4   (1,788.7)    
1.2.2.1 Construction Subcontract 100.0  800.0        693.6        910.8        (106.4)       (217.3)       50,431.3   51,331.6   51,548.9   900.2        (217.3)       1.018        0.996        51,331.6   53,102.0   (1,770.4)    
1.2.2.2 LBNL Construction 73.5     200.0        17.0          17.7          (183.0)       (0.7)           948.8        755.6        772.1        (193.3)       (16.5)         0.796        0.979        1,028.0     1,045.5     (17.5)         
1.2.2.3 Furniture 1.0       380.0        7.1             6.4             (372.9)       0.7             380.0        7.1             8.6             (372.9)       (1.5)           0.019        0.823        710.1        710.9        (0.8)           
1.3 Project Integration 96.7     19.0          21.2          81.1          2.2             (59.8)         6,317.5     6,233.5     6,430.3     (84.0)         (196.8)       0.987        0.969        6,449.4     6,656.5     (207.1)       
1.3.1 Project Director 96.0     4.8             4.8             2.6             -            2.2             686.3        686.3        712.6        -            (26.3)         1.000        0.963        715.0        741.3        (26.3)         
1.3.2 Construction Management 97.6     6.3             6.3             18.1          -            (11.8)         1,558.7     1,558.7     1,618.1     -            (59.4)         1.000        0.963        1,596.5     1,667.1     (70.6)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 96.8     6.3             6.3             18.1          -            (11.8)         1,136.2     1,136.2     1,195.6     -            (59.4)         1.000        0.950        1,174.0     1,244.6     (70.6)         
1.3.3 Construction Support 96.1     7.9             10.1          50.0          2.2             (39.9)         2,133.8     2,112.8     2,116.5     (21.0)         (3.7)           0.990        0.998        2,199.2     2,205.4     (6.2)           
1.3.3.1 Inspection 100.0  -            -            34.4          -            (34.4)         504.7        504.7        490.5        -            14.2          1.000        1.029        504.7        495.5        9.2             
1.3.3.2 Administration 88.9     4.9             4.9             7.5             -            (2.6)           356.1        356.1        379.2        -            (23.2)         1.000        0.939        400.5        423.7        (23.2)         
1.3.3.3 Consultants, Testing & Safety 100.0  -            2.1             4.8             2.1             (2.8)           976.1        976.1        974.9        -            1.2             1.000        1.001        976.1        972.0        4.1             
1.3.3.4 Travel/S&E 86.8     3.0             3.2             3.3             0.2             (0.2)           296.9        275.9        271.9        (21.0)         4.0             0.929        1.015        317.9        314.2        3.7             
1.3.4 Title 3 Services 96.8     -            -            10.3          -            (10.3)         1,938.7     1,875.7     1,983.1     (63.0)         (107.4)       0.968        0.946        1,938.7     2,042.7     (104.0)       
1.3.4.1 A/E Title 3 96.0     -            -            -            -            -            1,583.1     1,520.2     1,534.6     (63.0)         (14.5)         0.960        0.991        1,583.1     1,594.2     (11.1)         
1.3.4.2 LBNL Title 3 100.0  -            -            10.3          -            (10.3)         355.5        355.5        448.5        -            (93.0)         1.000        0.793        355.5        448.5        (93.0)         
1.4 OPC (Operating Funds) 92.6     38.5          126.6        59.4          88.1          67.2          1,261.5     1,203.2     1,025.3     (58.3)         178.0        0.954        1.174        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 85.8     -            44.9          46.7          44.9          (1.7)           226.0        193.9        84.6          (32.1)         109.3        0.858        2.292        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept 58.0     38.5          81.6          12.7          43.1          68.9          115.5        89.3          20.7          (26.2)         68.7          0.773        4.321        154.0        154.0        -            

Contingency 1,662.0     

TOTAL 84,903.9   

Note:  Data is a copy&paste directly from wInsight
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